
Weekly Construction Update 
  Jun 2 - 6, 2014 

What’s Happening on Site this Week? 
Exterior 

• Aurora Avenue closes to thru traffic. Handicapped parking available. 

• North Wing: Stone repairs continue on east façade. Window 
restoration begins on north and west sides. 

• East Wing: Stone repairs continue on east façade. 

• West Wing: Window restoration begins on north side. 

• South temporary lot being hydro-seeded to regrow grass. 

Interior 

• The temporary separation walls and surface protection construction 
process will begin. 

• Office relocation continues for many tenants throughout the building. 

• Battle Flags and other objects will be removed. 

• Basement: Concrete slab removal and foundation underpinning 
continues. Miscellaneous asbestos removal continues. 

• Basement: Mechanical, electrical, plumbing installation continues 
where concrete slabs have been removed. 

 

Anticipated Noise and Disturbances 
Exterior 

• Expect noise, vibration, and  workers in view wherever there is 
scaffolding.  

Interior 

• Basement: Slab removal  and underpinning will increase vibration and 
noise.  

 

 

 

 

Site Logistics – Getting Around the Capitol 
• Expect to see temporary walls and surface protection where 

construction is present. 

• The Basement has temporary corridors that  will slightly reconfigure 
day-to-day to accommodate work areas.  Signage will guide you 
through the corridors. 

• An audio recording helps blind and low-vision visitors navigate the 
Capitol tunnel as they enter the Capitol basement from the State 
Office Building.  

• We apologize for any inconveniences during this historic restoration 
project.   

• You may want plan for extra time to get to your location(s). 

 

Looking Ahead – Three Weeks Out 
Exterior 

• East Wing: Shut down of mechanical systems, the freight elevator and 
some power completed by June 17.  

• Roof repair at the Quadriga will begin. 

• Main roof repair starts in July. 

• Fencing installed around Lot N. It will close after tenants relocate. 

Interior 

• Entire East Wing;  Ground and First floors of West Wing will close. 
Basement: Mechanical, electrical and plumbing (MEP) underslab 
installation will continue.  

• Basement: Underpinning and slab removal continues.  

 

Architectural Integrity. Building Functionality. Life Safety.  

Minnesota State Capitol  
Restoration Project 

Featured Notice 

The east end of Aurora will have 10 handicapped parking stalls and a sidewalk 
leading to the accessible entrance under the South Main Entrance stairs.  



Images of the Week 
 Jun 2 - 6, 2014 

Public and Press Inquiries 
Curt Yoakum, Director, Communications and Legislation 
Dept. of Admin. 
curtis.yoakum@state.mn.us | 651-201-2771 

Moving equipment remnants are scattered about Hearing 
Room 123.  

Capitol Complex Tenant Inquiries 
Cathy Klima, Communications Officer, Capitol Restoration 
Dept. of Admin. 
cathy.klima@state.mn.us | 651-201-2627  

Questions or 
Comments? 

Architectural Integrity. Building Functionality. Life Safety.  

To browse planning and communications documents about this project see the Minnesota State Capitol Preservation Commission website.   

Minnesota State Capitol  
Restoration Project 

The Supreme Court Chamber looks bare without its furniture. 
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